

GROUP 01

VietLedgr Sprint 2's backlog

1. Backlog:

Spaces

VietLedgr ...

Summary Timeline Board Calendar List **Backlog** Forms Goals Code Archived work items Reports +

Q Search backlog Filter

☐ **Sprint 2** 27 Oct – 10 Nov (8 work items)

Elaboration: Detailed requirements and initial design.

☒ VIET-19 Improve DB design based on new product requirement	IN PROGRESS	👤
☒ VIET-20 List VAT Tax categories and provide reports on our software tax calculation (what price would the store customer see and pay)	DONE	NM
☒ VIET-21 Write documentation and instruction on the local database, postgresql and API usage, this documentation must have instruction for creating a cashier account wit...	TO DO	NH
☒ VIET-25 Design UI for adding a sale item to the inventory list	TO DO	L
☒ VIET-23 Design the requirement for a two-mode system (app flow, filling requirement for advance mode)	IN PROGRESS	NM
☒ VIET-22 Design UI for dashboard	IN PROGRESS	L
☒ VIET-24 Link UI login page with database (assuming a cashier account is already created not using the app's UI)	TO DO	LH
☒ VIET-26 Implement Database for Inventory Transaction	IN PROGRESS	👤

+ Create

2. Board:

TO DO 3

Write documentation and instruction on the local database, postgresql and API usage, this documentation must have instruction for creating a cashier account without using our app's UI

☒ VIET-21 NH

Design UI for adding a sale item to the inventory list

☒ VIET-25 L

Link UI login page with database (assuming a cashier account is already created not using the app's UI)

☒ VIET-24 LH

+ Create

IN PROGRESS 4

Improve DB design based on new product requirement

☒ VIET-19 👤

Design the requirement for a two-mode system (app flow, filling requirement for advance mode)

☒ VIET-23 NM

Design UI for dashboard

☒ VIET-22 L

Implement Database for Inventory Transaction

☒ VIET-26 👤

DONE 1 ✓

List VAT Tax categories and provide reports on our software tax calculation (what price would the store customer see and pay)

☒ VIET-20 ✓ NM

3. Schedule:

Task	Start date	Duration
Improve DB design	Oct 30	5
List VAT categories	Oct 30	3
Write API docs	Nov 1	8
Design UI for adding items	Oct 30	3
Requirement for 2 modes	Nov 10	5
Design dashboard UI	Nov 5	3
Link login UI with DB	Nov 12	8
Implement inventory transaction DB	Nov 5	5