

Weekly Report

12/12/2025 – 19/12/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Implement new register flow and integrate it to frontend, migrate database using Alembic	19/12/2025	HNDKhoa	100
2	Implement AI Service using prompting, automate flow and API Router for AI Service	19/12/2025	CHNguyen	100
3	Testing the functions, create test case and test report.	19/12/2025	LMNghia	100
4	Finnish frontend dashboard (ledger and reporting)	19/12/2025	LHAn	100
5	Refactor all UI pages to work with backend API	19/12/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Fix all integrated bugs between frontend and backend	26/12/2025	HNDKhoa
2	Add items' images and detailed to database	26/12/2025	LHAn
3	Experiment with AI integration and finalize API Router	26/12/2025	CHNguyen
4	Implement Stock and Purchase transfer Management logics and pages	26/12/2025	BLHoang
5	Finish all test cases for features	26/12/2025	LMNghia

