

Weekly Report

20/10/2025 – 26/10/2025

Group ID: **01**

Project Name: **VietLedgr**

Prepared by: **Vu Nguyen**

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Implement demo database in FastAPI and Postgresql, design first version for database	26/10/2025	HNDKhoa	100
2	Implement Config, Auth, API Router and integrate frontend with backend	26/10/2025	CHNguyen	100
3	Vision document, Overall database design refined feature requirement, customer analysis.	26/10/2025	LMNghia	100
4	Write the first iteration of the Software Development Plan and Product Documentation, assign task on Jira, do research about product metrics and tax calculation	26/10/2025	LHAn	100
5	Implement login UI page and sketch other pages (dashboard, products, pos, ...)	26/10/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Design a second version for database schema and plan for data flow (cache, index,...)	02/11/2025	HNDKhoa
2	Assign new tasks, research on store managers' screen UI		LHAn

3	Implement the database migration and integration in Backend, design API for ledger and transaction	02/11/2025	CHNguyen
4	Implement sketched pages and connect UI with backend apis	02/11/2025	BLHoang