

Weekly Report

19/11/2025 – 26/11/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Design the Architecture of the Backend	26/11/2025	HNDKhoa	100
2	Implement the batch and store and flow of a transaction into ledger	26/11/2025	CHNguyen	100
3	Design and implement report UI and Database Diagram	26/11/2025	LMNghia	100
4	Read the backend code to try testing	26/11/2025	LHAn	100
5	Connect UI with backend APIs and implement product details page.	26/11/2025	BLHoang	100

2. Issues and impacts:

1. Unexpected behaviour of Register Feature, to resolve this we will add integrity constraint in Database.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Integrate Backend to Frontend (Authentication) and Fix Authentication Bug at Backend	04/12/2025	HNDKhoa
2	Write tests for authentication	04/12/2025	LHAn
3	Complete the API CRUD operations with expense and accounting service	04/12/2025	CHNguyen
4	Integrate QR code and export bill for payment, save the transaction (payment) history	04/12/2025	BLHoang
5	Finish UI design	04/12/2025	LMNghia