

Weekly Report

11/11/2025 – 18/11/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Implement DTO and Database Model for Backend	18/11/2025	HNDKhoa	100
2	Implement the logic of transaction and inventory, complete the flow of a transaction	18/11/2025	CHNguyen	100
3	Revised Use-case specification Design and implement report UI	18/11/2025	LMNghia	100
4	Fix minor bugs	18/11/2025	LHAn	100
5	Implement some pages (suppliers, customers)	18/11/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Design the Architecture of the Backend	26/11/2025	HNDKhoa
2	Read backend code to try testing	26/11/2025	LHAn
3	Implement store and batches (schemas, crud and api)	26/11/2025	CHNguyen
4	Connect UI with backend apis and implement product details page.	26/11/2025	BLHoang
5	Design and implement report UI	26/11/2025	LMNghia