

Weekly Report

27/11/2025 – 04/12/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Integrate Backend to Frontend (Authentication) and Fix Authentication Bug at Backend	04/12/2025	HNDKhoa	100
2	Implement expense and accounting service in backend	04/12/2025	CHNguyen	100
3	Design and implement report UI and Revised use-case specifications documents.	04/12/2025	LMNghia	100
4	Write test for backend authentication	04/12/2025	LHAn	100
5	Integrate QR code and export bill for payment, save the transaction (payment) history	04/12/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Integrate Backend to Frontend (Dashboard, POS, ...)	12/12/2025	HNDKhoa
2	Add items' images to database	12/12/2025	LHAn
3	Experiment with AI integration and finalize API Router	12/12/2025	CHNguyen
4	Implement Dashboard and Financial Report Pages	12/12/2025	BLHoang
5	Finish UI implementation.	12/12/2025	LMNghia