

Weekly Report

13/10/2025 – 19/10/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Setup tool for team working (GitHub, Jira), choosing techstack.	19/10/2025	HNDKhoa	100
2	Implement Config, Auth, API Router and integrate frontend with backend	19/10/2025	CHNguyen	100
3	Project proposal, initial requirement engineering	19/10/2025	LMNghia	100
4	Assign roles, setup communication channels (Discord, Google Sheets), field research (visiting groceries stores)	19/10/2025	LHAn	100
5	Research UI concepts and app flow	19/10/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Implement demo database in FastAPI, design first version for database	26/10/2025	HNDKhoa
2	Implement login UI page and sketch other pages (dashboard, products, pos, ...)	26/10/2025	BLHoang
3	Assign tasks and research on project management in general	26/10/2025	LHAn
4	Design total database, expance requirement	26/10/2025	LMNghia