

Weekly Report

05/12/2025 – 12/12/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst - Tester*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Integrate Backend to Frontend (Dashboard, POS, ...), planning to implement new register flow for user	12/12/2025	HNDKhoa	100
2	Finalize schemas, models, CRUD, API Router, fix all inherent bugs and clean code, create and set up AI Integration	12/12/2025	CHNguyen	100
3	Implemented Sale report and Ledger report UI. Joint backend and frontend via API.	12/12/2025	LMNghia	100
4	Add items' images to database, add some default images	12/12/2025	LHAn	100
5	Implement Dashboard and Financial Report Pages	12/12/2025	BLHoang	100

2. Issues and impacts:

- 1.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Implement new register flow and integrate it to frontend.	19/12/2025	HNDKhoa
2	Finnish frontend dashboard (ledger and reporting)	19/12/2025	LHAn
3	Implement AI Service using prompting, automate flow and API Router for AI Service	19/12/2025	CHNguyen

4	Refactor all UI pages to work with backend API	19/12/2025	BLHoang
5	Create test case for implemented functions	19/12/2025	LMNghia