

# Weekly Report

27/10/2025 – 02/11/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

## 1. Achievements since last week:

| STT | Description                                                                                                         | Due Date   | Responsibility | %Complete |
|-----|---------------------------------------------------------------------------------------------------------------------|------------|----------------|-----------|
| 1   | Design a second version for database schema and plan for data flow (cache, index,...)                               | 02/11/2025 | HNDKhoa        | 100       |
| 2   | Implement Config, Auth, API Router and integrate frontend with backend                                              | 3/11/2025  | CHNguyen       | 100       |
| 3   | Business logic for inventory system, Ledger system and accounting system. Taxation research. Refine UI requirement. | 02/11/2025 | LMNghia        | 100       |
| 4   | Assign task for sprint 2 and research on dashboard UI                                                               | 2/11/2025  | LHAn           | 100       |
| 5   | Implement login UI page and sketch other pages (dashboard, products, pos, ...)                                      | 3/10/2025  | BLHoang        | 100       |

## 2. Issues and impacts:

1. Dependency hell with postgres and python modules.
- 2.
- 3.
- 4.

## 3. Next week's goals:

| STT | Description                                                                                        | Due Date   | Responsibility |
|-----|----------------------------------------------------------------------------------------------------|------------|----------------|
| 1   | Implement database CRUD for Inventory Transaction                                                  | 10/11/2025 | HNDKhoa        |
| 2   | Design and implement dashboard's inventory UI                                                      | 12/11/2025 | LHAn           |
| 3   | Implement the database migration and integration in Backend, design API for ledger and transaction | 11/11/2025 | CHNguyen       |
| 4   | Implement sketched pages and connect UI with backend apis                                          | 11/11/2025 | BLHoang        |

|   |                                            |            |         |
|---|--------------------------------------------|------------|---------|
| 5 | Finish UI requirements, implement frontend | 10/11/2025 | LMNghia |
|---|--------------------------------------------|------------|---------|