

Weekly Report

03/10/2025 – 10/11/2025

Group ID: 01

Project Name: VietLedgr

Prepared by: Vu Nguyen

Team members:

23125025 - **Hoang An Le** *Project manager*

23125042 - **Minh Nghia Le** *Developer - Business analyst*

23125064 - **Hoang Nguyen Cao** *Backend Developer - Tester*

23125059 - **Dang Khoa Ho Nguyen** *Techlead-Backend Developer*

23125057 - **Le Hoang Bui** *Frontend Developer - UI/UX*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Implement database CRUD for Inventory Transaction	10/11/2025	HNDKhoa	100
2	Draft API documentation and API draft of Inventory, Transaction	12/11/2025	CHNguyen	100
3	Use-case analysis and use-case specifications documents.	12/11/2025	LMNghia	100
4	Design and implement inventory UI	13/11/2025	LHAn	100
5	Implement some pages (dashboard, products, pos, ...)	12/11/2025	BLHoang	100

2. Issues and impacts:

1. Dependency hell with postgres and python modules.
- 2.
- 3.
- 4.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Implement the database for budget and payment	10/11/2025	HNDKhoa
2	Design and implement sales record UI	21/11/2025	LHAn
3	Implement the logic of transaction and inventory, complete the flow of a transaction	19/11/2025	CHNguyen
4	Connect UI with backend apis and implement product details page.	20/11/2025	BLHoang
5	Finish UI design	20/11/2025	LMNghia